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CONSTRUCTION COMPLETION REPORT

Contract F425650-92-D-0005
Task Assignment 5105

CONSTRUCTION OVERSIGHT SERVICES
FOR

INTERIM REMEDIAL ACTION
OPERABLE UNIT 8

EXECUTIVE SUMMARY

This report is a summary of the construction activity recently completed for the Interim
Remedial Action Hydraulic Containment System for Operable Unit 8 at Hill Air Force
Base. Construction of the eight extraction wells and 12 piezometers were completed
during the summer months of 1997 under a different contract. Construction of the
remaining system components began on October 20, 1997, and the system was complete
and ready for operation on May 1, 1998.

During the course of construction the project was changed slightly to accommodate field
conditions and availability of materials. Changes to the design during the construction
period are documented in this report. The contract price was adjusted as a result of some
of the design changes.

After construction was complete and regular operation of the system started,
Montgomery Watson inspected and tested the performance of the hydraulic containment
system. In general, our review of the system concluded that the intent of the design had
been met and that the system was operating as intended. However, because of damage to
electrical/instrumentation system components during a storm event during the first week
of regular operation, additional modifications to the system are scheduled for December
and January 1999 to make the system fully operable. These post-inspection activities are
discussed in this report and are represented in the as-built drawings.
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